



ID		Task Mode	Task Name	Duration	Start	Finish	Sep 9, '18				
							S	M	T	W	T
1			1.1.1 Project charter (PR1)	3 hrs	Wed 9/19/18	Wed 9/19/18					
2			1.1.2 Kick-off meeting (PR1)	4 hrs	Fri 9/21/18	Fri 9/21/18					
3			1.1.3 Sponsor feedback (PR1)	2.5 hrs	Fri 9/21/18	Mon 9/24/18					
4			1.1.4 Google site initial set-up (PR1)	3 hrs	Fri 9/28/18	Fri 9/28/18					
5			1.2.1 Draft scope statement (PR1)	3 hrs	Fri 10/5/18	Fri 10/5/18					
6			1.2.2 Team contract (PR1)	4 hrs	Sun 10/7/18	Sun 10/7/18					
7			1.2.3 Excel draft schedule (PR1)	4 hrs	Wed 10/10/18	Wed 10/10/18					
8			1.2.4 Gantt chart (PR2)	6.5 hrs	Mon 10/15/18	Mon 10/15/18					
9			1.2.6 Updated scope statement (PR2)	5 hrs	Tue 10/16/18	Tue 10/16/18					
10			1.2.5 Additional sponsor feedback (PR2)	3 hrs	Sat 10/20/18	Sat 10/20/18					
11			1.3.1.1 Document team meetings	8 hrs	Wed 9/19/18	Wed 9/19/18					
12			1.3.1.2 Document sponsor meetings/feedback	2 hrs	Wed 9/19/18	Wed 9/19/18					
13			1.3.1.3 Update Google site	7 hrs	Fri 9/28/18	Fri 9/28/18					
14			1.4.1 Progress report 1 (PR1)	4 hrs	Mon 9/10/18	Mon 9/10/18					
15			1.4.1.1 Fill out progress report template	2 hrs	Mon 9/10/18	Mon 9/10/18					
16			1.4.1.2 Assemble all documents for PR1	1 hr	Mon 9/10/18	Mon 9/10/18					
17			1.4.1.3 Prepare and practice presentation	0.6 hrs	Mon 9/10/18	Mon 9/10/18					
18			1.4.1.5 Post all info online	0.4 hrs	Mon 9/10/18	Mon 9/10/18					
19			1.4.2 Progress report 2 (PR2)	4 hrs	Tue 10/16/18	Tue 10/16/18					
20			1.4.2.1 Fill out progress report template	0.8 hrs	Sat 10/27/18	Sat 10/27/18					
21			1.4.2.2 Prepare est. vs. actual hours summary	2.5 hrs	Sun 10/28/18	Sun 10/28/18					
22			1.4.2.3 Assemble all documents for PR2	2 hrs	Sun 10/28/18	Sun 10/28/18					
23			1.4.2.4 Prepare and practice presentation	0.7 hrs	Sun 10/28/18	Sun 10/28/18					
24			1.2.2.5 Post all info online	2 hrs	Sun 10/28/18	Sun 10/28/18					


Project: ProjectSchedule
Date: Mon 12/3/18

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

ID		Task Mode	Task Name	Duration	Start	Finish	Sep 9, '18				
							S	M	T	W	T
25			1.4.3 Other monitoring and controlling	0.8 hrs	Sun 10/28/18	Sun 10/28/18					
26			1.5.1 Project notebook	3 hrs	Sun 12/2/18	Sun 12/2/18					
27			1.5.1.1 Assemble all documents for notebook	5 hrs	Mon 12/3/18	Mon 12/3/18					
28			1.5.1.2 Receive project completion form from sponsor	4 hrs	Mon 12/3/18	Mon 12/3/18					
29			1.5.1.3 Prepare final report	5 hrs	Mon 12/3/18	Mon 12/3/18					
30			1.5.1.4 Prepare and practice final presentation	2 hrs	Mon 12/3/18	Mon 12/3/18					
31			1.5.1.5 Post all info online	1.3 hrs	Mon 12/3/18	Mon 12/3/18					
32			1.5.1.6 Final presentation completed (milestone)	0.2 hrs	Tue 12/4/18	Tue 12/4/18					





Project: ProjectSchedule Date: Mon 12/3/18	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: ProjectSchedule Date: Mon 12/3/18	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			

Project Schedule																																																			
Sep 16, '18																																																			
F	S	S	M	T	W	T	F	S	Sep 23, '18		S	M	T	W	T	F	S	Sep 30, '18		S	M	T	W	T	F	S	Oct 7, '18		S	M	T	W	T	F	S	Oct 14, '18		S	M	T	W	T	F	S	Oct 21, '18		S	M	T	W	T



Project: ProjectSchedule Date: Mon 12/3/18	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only	