

Cornhole for Carilion

Final Presentation

Billy Petrakes, Bassam Ghali, Jay Aliaga, Leon Diec

12/4/18

Presentation Outline

- Project background information
- Was the project a success?
- What the team produced
- Assessment of PM tools
- Estimated versus actual hours
- What went right?
- What went wrong?
- Lessons learned
- Project manager information
- Team dynamics

Project Background Information

Carilion Children's Hospital

- Carilion Children's Hospital supports the Children's Miracle Network in Southwestern VA
- Project: Host cornhole tournament to raise money and awareness for the Carilion Children's Hospital

Was the Project a Success?

Summary of Goals:

Meet every other week until completion of project	Success
Raise at least \$300	Missed by \$90
Have at least 20 teams register	Missed by 6 Teams
Obtain at least \$100 in gift cards from local restaurants	Success - Surpassed by \$40
Visit the Carilion Children's Hospital in Roanoke	Success, Turned in Check on 12/3

What the Team Produced



What the Team Produced



What the Team Produced



What the Team Produced



Assessment of PM Tools

- Describe which PM tools you thought were helpful or not and why?
- Useful: Charter, Scope, Minutes, Probability Impact Matrix
- Not as Useful: Gantt, WBS

Estimated Vs. Actual Hours

- Actual: 104 Hours
- Expected: 125 Hours

30.7	30.7	31.9	32.05	125.35	25.45	27.2	25.9	25.6	104.15
Estimated Hours per person				Total	Actual Hours				Total
Bassam	Billy	Jay	Leon	Est. Hours	Bassam	Billy	Jay	Leon	Act. Hours

What Went Right?

- Better than anticipated Price Support from local restaurants
 - \$140 raised vs \$100 expected
 - Gift Cards were raised quicker than expected
- Virtually No Cost for Tournament
 - Cornhole boards were borrowed
 - Pritchard Quad was free to use

What Went Wrong?

- Competing Event
 - Women's Basketball Game restricted parking
- Weather
 - Colder than expected despite having no rain

Lessons Learned

- What did your team learn by working on this project?
 - Time management skills and team transparency
- What will you do differently on the next project you work on?
 - Delegate larger areas of work to each team member
- What was your most valuable takeaway from the experience?
 - Planning and communication skills that are tested with a strict deadline

Project Manager Information

- How did you select the project manager?
 - Billy Volunteered
- Did he/she do a good job at leading your team project?
 - Billy performed outstanding and was a great POC with our sponsor
- Would he/she like to be a project manager?
 - Yes

Team Dynamics

- We had unique perspectives that combined to make a diverse team
 - The reason we were able to work so well is because we established a pattern of respect and open communication lines
- We had some issues with different priorities
 - Next time we can rank our priorities at the start of the project giving us a blueprint to move forward more efficiently